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Weather

Precipitation Condition

Diary: Dispute

Work description.

Monday, January 06, 2014
Fender Module Erection

Day 4: Modules RN1D & RN2B

At 8:30, Fender Module RN1D was lifted off Barge 217 to be placed next to module RN1C thus completing
the placement of fenders on the South side of the Tower. The horizontal jacks were installed ahead of the
erection.
•At 9:00, module hoisted over water;
•At 9:17, Start lowering into the water;
•At 9:31, module was vertically close to its final resting position and the lines from the DB Paula were
slackened at this time;
•The corners of the module were drilled for the placement of survey targets . These holes need to be
fixed and patched in the future before the final buy-off;
•At 9:38, begin the fine-tuning while the fender is still attached to DB is Paula as this module does not
rest on false work;
•At 10:05, I received calls from Stanley & M. Awal pertinent to the e-mail I wrote them on what might be
considered as excessive offset.  Stanley instructed me to not direct Dutra’s work & merely monitor the 
progress of work. Answers to my concerns, he added, would be responded by the DJV when posed by the
Contractor.
•At 11:13, the spreader beam was removed once the high strength bars were de -tensioned;
•Attached the 5 temporary PT rods before lunch;
There existed both horizontal & vertical offsets between RN1D & RN4B, with the latter of the two erected
on Saturday. The jacks were then connected to module RN1C in order to improve the alignment of the two
modules. At about 11:30, satisfied with the outcome, Dutra disconnected the hoses to the jacks on RN1C
module.

According to Chad Durant, Dutra’s surveyor, the final parameters on this module were as follow:
Elev.: East side: 10.989m* & West side 10.929m*;
Laterally: Move 1 ¼” to the East
Hor.: Good

*NOTE: According to Chad, the TOW finished grade given to Chad (by ABF) is 10.869m. Per Plan, this
elev. is 3.350m. The datum used is unknown to me. At any rate; the TOW is

The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
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was measured at both ends. My survey on this fender resulted in the following numbers:

Fender Module RN1D
West East

Rib #1 (W.) 510 515
Rib #2 (mid.) 510 520
Rib #3 (E.) 535 <540

Between RN1D & RN3B
Gap:145mm (compare with ONLY 50mm on the Plans)
V. Offset: 26mm
H. Offset: 40mm RN1D N. of RN3B

With the closure pour gap on RN1D at about 540, the Horiz. Offset of 40mm with respect to RN3B will
grow to about 80mm, if the 500mm dimension is to be adhered. However, it seems that the closure gap of
500mm as stated on the Plans is not a hard and fast rule as long as the UHMW panels are continuous
around the perimeter.

Between RN1C & RN1B
Gap:375mm - Closure (compare with 408mm per Dutra’s Plans)
V. Offset: 10mm
H. Offset: 10mm

•At 13:38, Barge 217 was moved into position next to DB Paula;
•At 13:46, A Module was rigged and was ready to be hoisted after the rods were tensioned . There was a
problem with the rigging and the crew switched to another module altogether.
•At 14:27, it was Module RN2B that was hoisted over the water on the East side of the T 1 footing;
•At 14:35, DB Paula was being positioning to erect the module ;
•At 14:44, module RN2B was hoisted over its final position;
•At 15:05, module RN2B was in the water;
•At 15:15, a few of the stainless steel bolts protruding from the face of the footing and interfering with the
erection of this module were torched off;
•At 15:35, the 3 temporary PT rods were installed and the fine-tuning got underway. This is another
module that is not set on false work. All Type 1s & Type 2 modules (8 of 16) are erected without false
work. This fine-tuning was conducted with employing of crow bars (using the U-bars for leverage) in
addition to come-alongs.
•At 16:00, Derek Chase one of the 3 divers, went in the water to inspect for anomalies and compliance .
The diver communicates to the surface and his activities are watched in a monitor located at a cones box
on the barge.
•At 16:15, the location of module RN2B was deemed acceptable;
•At 16:20, the spreader beam was removed;
•At 16:28, the 2 permanent PT rods were installed. The 3 permanent PT rods on module RN1D were
installed and one temporary one removed after lunch. Therefore, at the end of the day, o there were 3
permanent and 5 temporary rods on RN1D and 2 permanent and 3 temporary PT rods on module RN2B.
•At 16:30, DB Paula moved away from the footing;

According to Chad Durant, Dutra’s surveyor, the final parameters on this module were as follow:

Elev.: North: Cut ¼” & South: 1/8” (does not get much better than this)
Laterally: Move ¼” to the South;
Hor.: OUT 1 ¾” on the North side & 7/8” on the South side (should move in);

The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:
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Fender Module RN2B
Nort South

Rib #1 (N.) 540 540
Rib #2 (S.) 555 555

Between RN3B & RN1D
Gap:140mm
V. Offset:<25mm
H. Offset: >35mm RN1D N. of RN3B

Between RN1C & RN4D
Gap:83mm
V. Offset:<10mm
H. Offset: <60mm RN1C N. of RN4D

Between RN1C & RN1D
Gap:375mm – Closure Pour (Compare with 408 on Dutra’s Plans)
V. Offset:10mm
H. Offset:10mm

NOTEs: At 2 locations the horizontal offsets are clearly visible and warrant further investigation. These
locations are the gap between RN1D & RN3B in addition to RN1C & RN4D. There exists a visible Vertical
offset between the former pairs as well.

*Employees such as Ben, Ron, Luke and SteveFryer are not always present during the erection of
fenders. Steve Fryer operates Phyllis and tug boats and the other guys return to EM1106 once the fender
is lifted off Barge 217. Neverthess, the names are submitted as if they are present during the erection
operation.

SAFETY
At about 14:30, I called Ernie in regards to the safety concerns I had raised on the existence of excessive
fumes & dust in the Tower in addition to the lack of adequate lighting (concerns that were all raised by the
painters in addition to my own observations.) He told me that the issue was raised and addressed in the
RE’s weekly staff meeting this morning.  He told me that Bill Casey indicated that he will hire a Certified 
Industrial Hygienist (CIH) to establish a baseline for the pollutions in the OBG & Tower. He stated that he
did not know when the CIH will be present at the job site. He told me that he will make a trip to the job site
tomorrow morning at about 10:00 at which point he can discuss this matter further. In the meantime, all
the pollutants exist and all folks working in the OBG & Tower, particularly the workers remain exposed to
the pollutants.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

Joe DunlapBarge Captain 8.00 2.00 0.00 10.00

APP ROBERT UTLEYPiledriver 8.00 2.00 0.00 10.00

GEN TREVER MURRAYPiledriver 8.00 2.00 0.00 10.00

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 2.00 0.00 10.00

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

JNM GILBERT MAYAPiledriver 8.00 2.00 0.00 10.00

APP JAMES SAVAGEPiledriver 8.00 2.00 0.00 10.00

Bill BurchOperator 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

3.00

*E0070358

0.00

No

0.00 0.00

2.00

*E0060358

2.00

No

0.00 0.00

2.00

*E0660562

2.00

No

0.00 0.00

0.00

*E0620562

0.00

No

0.00 0.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

Garret silvaBarge Captain 8.00 2.00 0.00 10.00

Ryan LarderBarge Captain 8.00 2.00 0.00 10.00

JNM GREG HAUFLERPiledriver 8.00 2.00 0.00 10.00

JNM JasonPiledriver 8.00 2.00 0.00 10.00

JNM Ben UtoloaPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

JNM LUKE HUDSONPiledriver 8.00 2.00 0.00 10.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

Thomas ShelleyUnderwater Diver 8.00 2.00 0.00 10.00

Michael DantUnderwater Diver 8.00 2.00 0.00 10.00

DERDK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSUnderwater Diver 8.00 2.00 0.00 10.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment

AfterErecting RN2B (1) AfterErecting RN2B (4)
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ErectinModule RN1D (3 AfterErecting RN2B (3)

ErectinModule RN1D (1) Module RN2B (1)

RN1D&RN3B(5 ErectinModule RN1D (8
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AfterErecting RN2B (2 Module RN2B (4

\ErectinModule RN1D (9 ErectinModule RN1D (5)

RN1D&RN3B(4) AfterErecting RN2B (5)
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RN1D&RN3B(3)
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